

DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNITED STATES AIR FORCE
WASHINGTON 25, D.C.



REPLY TO
ATTN OF:

SUBJECT:

TO:

OSA-5482-63
#1177

REPLY TO:
Auditor General Representative (APL)
P.O. Box 8155
S. W. Station
Washington, D. C.

23 October 1963

SUBJECT: Report on Evaluation of ECP No. 1 - Revision 2
Minneapolis - Honeywell Regulator Co.
Aeronautical Division
St. Petersburg, Fla.
Contract Nos. FL-4004/FL-4003

TO : Contracting Officer

*Included in Honeywell
signature*

1. Per oral request, an evaluation has been performed of the Contractor's CPFF type proposal - [redacted] dated 9 October 1963. This proposal is for the fabrication of Modification Kits, increasing the stations from 8 to 40, and installation of same in the Navigation Panel. The Contractor proposes that the fabrication and the installation costs be included in Contracts No. FL-CT-4004 (Spares) and FL-TM-4003 (O & R) respectively. Also included is the "Re Programming of 330 Program" task for inclusion under Contract No. FL-CT-4004.

STAT

2. The Auditor has determined that the labor, engineering, production, and general overhead rates are the approved bid rates. The labor hours and material requirements have been technically evaluated by the responsible personnel who have determined that the estimates are reasonable. The proposals are considered acceptable.

3. Results of evaluation have not been discussed with the Contractor's representatives.

W. F. Edwards

W. F. Edwards
Auditor General Representative (APL)